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French Quarter Infrastructure Improvement Project
Status Update - September 25, 2017

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is
currently implementing a multi-million dollar reconstruction project which calls for removing and replacing existing
water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks, when
necessary, and installing American with Disabilities Act-compliant curb ramps at intersections.

“Conversation on the Corner”

The bi-weekly community status meeting is held every other Thursday morning at 10 a.m. The next meeting will be
held this Thursday, October 5t at 10 a.m. on the corner of Bienville and Bourbon streets. NOTE: In the event of rain,
we will meet at the PJ’s in the Royal Sonesta.

Traffic Status

The Intersection of Conti at Bourbon street is currently closed

The closure will last several weeks but flaggers will be available at the intersections of Dauphine at Conti streets and
Royal at Conti streets to facilitate deliveries and access to parking garages.

Future Intersection Closure at Bienville St.

A future closure at the intersection of Bienville at Bourbon St. is currently scheduled to begin in mid-October and will
last several weeks. The closure is required to facilitate installation of underground utilities in the intersection and
will last several weeks.

100 (Canal - Iberville) Timeline: Apr. 24 - Sept. 20

e The 100 block of Bourbon St. is now open to both vehicular
and pedestrian traffic.

e Entergy is in the block making minor adjustments.

e Entergy construction vehicles will use the parking lane in this
block to install new cable lines between manholes. No road
closures are expected with this work.

e Sidewalk restoration work is completed.

200 (Iberville — Bienville) Anticipated Full Closure
Construction Timeline: Jul. 5 - Mid-November
e Full block closure remains in effect.
e Entergy Electric crews are currently performing duct bank work on this block. Crews are scheduled to be
onsite through the beginning of October.
e Crews will continue installing new drainage and water lines this week.
e Plan to place garbage cans in appropriate corrals at the intersection of Iberville and Bienville streets.

Garbage cans and carts may not be placed on the Bourbon St. sidewalk until construction is completed in
the 200 block.
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e Future intersection closure: The traffic closure at the intersection of Bienville St. required to facilitate
installation of underground utilities in the intersection has been postponed until in mid-October. The closure
will last several weeks.

300 (Bienville - Conti) Anticipated Full Closure Construction Timeline: May 15 - Mid-October

e Full block closure remains in effect.

e Aroadway concrete placement is scheduled for this
Wednesday, Sept. 27 beginning at 7 a.m. and
lasting through late evening.

e Afull closure of the intersection of Conti St. at
Bourbon St. will facilitate delivery of materials for
the concrete placement.

e Friendly reminder to the adjacent businesses that _ o .
the sidewalk signage should be taken into your = - < P AR
venue each night. 5 s g

e Sidewalk work will begin on the river side of the
block once pavement restoration is complete.
Businesses should expect access via ramps.

400 (Conti — St. Louis) Anticipated Full
Closure Construction Timeline: Sept. 7 — Dec. 2017
e Full block closure remains in effect.
e Crews have installed %4 of the new drainage lines
and 65% of the water lines in this block.
e Entergy Gas is currently working in the 400 block, no
sidewalk closures are anticipated this week.

500 - 800 Blocks of Bourbon Street

Due to the significant rain delays, unforeseen site conditions
and budget, the City has determined that it will complete the
French Quarter Infrastructure Improvement Project in two
phases. Phase 1, which includes fully reconstructing the 100
- 400 blocks of Bourbon St. and installing safety bollards, will be completed by Dec. 2017 under the Department of
Public Works’ maintenance contract. Phase 2, which includes fully reconstructing the 500 - 800 blocks of Bourbon
St., will be designed, bid and awarded through a separate contract with the goal of starting in May 2018. The plan
for bollard installation in the 400-800 blocks has not yet been finalized; until that time, the NOPD barricades will be
used during major events.

Work Schedule

Construction crews are authorized to work from 8 a.m. to 6 p.m. as weather permits. When possible, crews may
work until 8 p.m.; however, high volumes of pedestrian activity make moving equipment more challenging late in the
day.

AT&T Service Outage Reporting Process

To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-
2020. Business customers MUST report problems to 1-877-438-0041. After reporting problems to AT&T,
customers may also send e-mail to roadwork@nola.gov to expedite the process.
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Garbage Corrals

Garbage must be placed in appropriate corrals at the end of each intersecting block (lberville, Bienville and Conti)
between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk
as we are required to maintain pedestrian access.

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to
roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623).

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also
subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.
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